
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  October 22, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject:  Contract Amendment with PCI Roads, LLC, for 10th Avenue Storm 

Tunnel Phase I 

 

Recommendation: 

Authorize proper City officials to execute Amendment #3 to Contract #C-

28738 with PCI Roads LLC for construction change orders #8-10 associated 

with additional standby costs due to extended project schedule and scope, as 

well as additional rental costs and requested work. This amendment increases 

the contract by $141,253.96 to a new estimated total contract value of 

$4,528,646.87. Funding is available from Fund 07300-9010932-SW011, 

Storm Drains and Tunnels Rehabilitation Program. No additional appropriation 

is required.  

 

Previous Directives:   

 January 28, 2011 - Authorized acceptance of the low responsive bid on OP 

#7376 of PCI Roads LLC in the amount of $3,887,404 to furnish materials 

and labor for completing the reconstruction of the 10th Avenue SE Storm 

Tunnel outlet and approximately 500’ of the tunnel near the outlet, as well 

as an enlarging the work access shaft located near the intersection of E. 

Hennepin Avenue and 12th Avenue SE. 

 

Department Information:   

 

Prepared by: Joe Klejwa, P.E., Engineer, PW Surface Water and Sewers 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Joe Klejwa 

 

Financial Impact   

 No financial impact 

 Action is within the Business Plan 

Community Impact 



 City Goals: A safe place to call home: the city’s infrastructure will be well-maintained, 

people will feel safe in the city. 

Supporting Information 

Background 

Due to unforeseen geologic conditions at the 12th Ave SE and E. Hennepin location, 

excavation for the construction of a large access shaft was hindered by unusually large 

boulders and excessive groundwater.  For this reason specialized excavation equipment and 

groundwater control methods were implemented. Project schedule and scope were extended 

leading to increased project costs.  

Amendment #3 covers change orders that were necessary to implement the reconstruction 

of approximately 500 feet of the 10th Avenue SE Storm Tunnel and Outlet, as well as the 

access shaft being constructed at E. Hennepin Avenue and 12th Avenue SE. 

Summary of Change Orders 

Change Order #8: $114,110.96 for standby costs and damages due to an extended project 

schedule that occurred during construction/building of the storm tunnel. 

Change Order #9: $5,760.00 for extra traffic control costs for the extended project 

schedule. 

Change Order #10: $21,383.00 for additional sandstone coring and testing for installation 

of an additional dewatering well. 

 

 

CC: Bishow Dhungana, Finance 

 David Schlueter, Purchasing 

 

 

 


